
City of Bristol CT

Dept of Public Works

CITY BUILDING COMMITTEE PROJECT LIST - FEBRUARY 2020

Location Project Name Contractor Name  Current Budget 

 Construction 

Estimated % 

Complete 

 Schedule/   

Completion 

Date Comments/Recommendations

Police Complex Emergency Lighting Upgrade $10,000.00 0% 4/15/2020 Developing Bid Document

Police Complex 277V Panel Replacement $25,000.00 0% 5/20/2020 Preliminary Design Phase  Available as of July 2019 377,649.79         

Police Complex Facilities Condition Study $30,000.00 0% 2/29/2020 Bid opening 2/28/20  2020 funding 250,000.00         

Police Complex Boiler Mud Drum Replacement Shaffer Mechanical $8,963.46 0% 2/29/2020 Scheduled for week of 2/24  Spent 2019-2020 162,664.36         

 Less committed contracts 49,242.66           

City Hall/Other Bldgs Water Aerator Replacement Building Maintenance Staff $3,000.00 65% 3/30/2020 Aerators on order  Less committed projects 312,645.23         

City Hall/Other Bldgs Unexpected Repairs $13,495.87 NA  Net available 103,097.54         

City Hall/Other Bldgs Contingency Repairs - MEP Equipment $25,000.00 NA

City Hall/Police Steam Trap Repairs/Replacements American Plant Maintenance $9,350.00 Repair/replace estimate pending

Main Library Plaster Lead Testing Eagle Environmental $680.00 100% 12/24/2019 Coordinate with State & EDC for grant

Beals Center Electrical Wholesalers 100% 1/9/2020

Staff Overtime Costs 100% 2/1/2020

Beals Center Chiller Feed Replacement AB-MEE $25,600.00 10% 4/30/2020 Spring 2020 installations

Fire HQ & Fire #5 Indoor Air Quality Studies Eagle Environmental $3,710.00 100% 1/3/2020 HQ pipe insulation remediation

Youth Services Vestibule Restoration
$30,000.00

0%

Contractor Scope Review 

Completed/Proposal Pending

Youth Services Flat Roof Replacement $75,000.00 0% Developing Bid Document

Youth Services Window Trim Repairs
$25,000.00

0%

Contractor Scope Review 

Complete/Proposal Pending

Youth Services Exterior Painting
$25,000.00

0%

Contractor Scope Review 

Complete/Proposal Pending

$312,645.23

CAPITAL IMPROVEMENT PROJECTS

Location Project Name Contractor Name  Current Budget 

 Main Library  LED Lighting Upgrades Effeicent Lighting Consultants $333,966.67 

 Fire Headquarters Mechanical Improvements Silver-Petrucelli Associates $1,300,000.00

MAJOR CONCERNS & ISSUES
Location Project Name Contractor Name 

City Hall 2nd Floor HVAC Pipe Shafffer

City Hall Heating Issues Staff/SNE/Shaffer/AirTemp

Fire House #5 HVAC Condensation Staff/D'Amato Const.

NOTES:
1. BPD Complex sewage odor has not recurred, staff continues to fill floor drains on a monthly basis

2. City Hall/BPD Complex steam trap study completed on 1/2/20

Consultant Design Phase

Comments

Replaced on 2/8/20, final repairs made on 2/15/20

Flushing perimeter units/feed lines where required

Investigation into continued condesation within HVAC ductwork

Gym Lighting Upgrades
$2,845.90  Installation completed on 2/1/20

Comments

Materials ordered, scheduled for start in March 2020

Acct 1018310-570200


